



Single Stock Fund VIOC Readiness Review (VRR)



Director's Update

Ms. Sue L. Baker

Director, Single Stock

Fund
10 May 02



First of All.....

- **Congratulations!**

- ✓ **Lots of hard work has preceded today**
- ✓ **The Logistics Community is stronger because of what you have done**
- ✓ **You've uncovered problems; synchronized processes; revised perspectives; questioned assumptions; scrubbed data records; allowed us to better understand the entire process & our linkages**

- **You have set the model for Army Change Management**

- **This is one example of the Teamwork w led to SSF being the DoD Winner of the 2 Global Supply Chain Award!**



Key Points

So - Why Are We Here?

Frame the issues & make a solid recommendation to the General Officer Work Group about our readiness to “go live” with SSF MS 3

What Are The Issues?

- Software - Are We Ready to go to VIOC?
- Are the Other Enablers in Place?

Plans & Procedures

Training


Implementation Teams

Evaluation Tools

National Management

MACOM Partners

SSF MS 3 Risk Mitigation



The Primary Issue

Plan 1

- Do we go to VIOC with the current plan - 7 more days of testing to mitigate existing SIT PRs?

Plan 2

- Do we extend the testing period and push the VIOC start date to July?

--We'll review an Alternate Plan that would add several more days to help mitigate

- Quality
- Confidence
- Live Experience
- Resource Expenditures - time, money, people



The Challenge

- **Listen to all discussions**
- **Identify key SSF GOWG issues**
- **Come up with a Consensus Recommendation**

